COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2021

ESTI MATE SUMVARY 13:14: 31
CONTI D C22168 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 22168- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TI ME ALLOW 95 WORK DAYS
SH21 POWERS at ASTROZON- HANCOCK, SH16 MESA RIDGE & SNEFFEL ~ PERCENT TIME:  70.53 ORI G TI ME ALLOW 95 WORK DAYS
PROJECT NO. SHEO16A- 043
SH 21 & 16 SI GNALS PROJECT
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 01/31/2021 DATE TI ME STARTED 07/23/2020
1115 NORTH ERI E AVENUE DATE LET 06/ 18/ 2020 DATE WORK BEGAN 09/ 21/2020
DATE AWARDED 07/01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 07/23/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 583, 163. 51 PARTI Cl PATI NG $ 561, 595. 11 $ 108, 114. 63
AWARD PRQIECT AMT: $ 1,409,599. 14 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 35. 47% TOTAL EARNI NGS 561, 595. 11 108, 114. 63
FUNDS AVAI LABLE: $ 1,021,568.40 STOCKPI LED MATERI ALS 26, 502. 00 0.00
GROSS EARNI NGS 588, 097. 11 108, 114. 63
TOTAL CLAI VS $ 0.00 RETAI NAGE -15,346. 17 -3,243. 44
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 572, 750. 94 104, 871. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 572, 750. 94 104, 871. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 104, 871. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22168-BID ESTI MATE RUN 02/ 05/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0005 13: 14: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
2,541. 00000 0. 000 0. 00
0010 202-00090 Renoval of Delineator 12. 000 5. 000
EACH 0. 000 0. 00
22.58000 5. 000 112.90
0015 202-00195 *Renoval of Median Cover 142. 000 142. 000
Sy 0. 000 0. 00
20. 79000 142. 000 2,952.18
0020 202-00200 *Rermoval of Sidewal k 13. 000 7.000
SY 5. 000 103. 85
20. 77000 12. 000 249. 24
0025 202-00203  *Renoval of Curb and Gutter 272.000 0. 000
LF 249. 000 2,875.95
11. 55000 249. 000 2,875.95
0030 202-00206 *Renoval of Concrete Curb Ranp 111. 000 0. 000
SY 94. 000 1, 954. 26
20. 79000 94. 000 1,954. 26
0035 202- 00207 *Renmpval of Brick Pavers 3. 000 0. 000
Sy 3. 000 87.00
29. 00000 3. 000 87.00
0040 202-00220 *Rermoval of Asphalt Mat 233. 000 0. 000
SY 182. 000 5,676. 58
31. 19000 182. 000 5,676.58
0045 202-00250 *Renoval of Pavenent Marking 10, 467. 000 6, 604. 000
SF 0. 000 0. 00
2.20000 6, 604. 000 14, 528. 80
0050 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
835. 00000 0. 000 0. 00
0055 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00

98. 17000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22168-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0005 13:14: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
21, 656. 00000 0. 000 0. 00
0065 202-00858 Renoval of Pedestal Pole 3. 000 0. 000
EACH 0. 000 0. 00
495. 67000 0. 000 0.00
0070 202-05026 *Sawi ng Asphalt Material (6 Inch) 682. 000 0. 000
LF 638. 000 2,213.86
3. 47000 638. 000 2,213. 86
0075 203-01597 Pot hol i ng 175. 000 130. 500
HOUR 8. 000 1, 400. 00
175. 00000 138. 500 24,237.50
0080 208-00002 *Erosion Log Type 1 (12 Inch) 300. 000 300. 000
LF 0. 000 0. 00
5. 01000 300. 000 1, 503. 00
0085 208- 00035 *Aggr egat e Bag 190. 000 190. 000
LF 0. 000 0. 00
11. 77800 190. 000 2,237.82
0090 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1.000 223.00
223. 00000 1. 000 223.00
0095 208-00051 *StormDrain Inlet Protection (Type I) 160. 000 100. 000
LF 0. 000 0. 00
10. 20000 100. 000 1, 020. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 3. 000
HOUR 1.000 104. 10
104. 10000 4.000 416. 40
0105 210-00476 Reset M crowave Vehicle Radar Detector (MRD) 8. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0110 210-00479 Reset Radi o Communi cation Antenna 2.000 0. 000
EACH 0. 000 0. 00

338. 50000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22168-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0005 13:14: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
593. 00000 0. 000 0. 00
0120 210-00815 Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
173. 25000 0. 000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
266. 00000 0. 000 0. 00
0130 212-00006 *Seedi ng (Native) 0.420 0. 000
ACRE 0. 000 0. 00
1, 371. 43000 0. 000 0.00
0135 212-00032 *Soi | Condi tioning 0. 420 0. 000
ACRE 0. 000 0. 00
5, 433. 33000 0. 000 0. 00
0140 213-00012 *Spray-on Mil ch Bl anket 0. 420 0. 000
ACRE 0. 000 0. 00
6, 807. 14000 0. 000 0.00
0145 217-00000  *Herbicide Treatnent 199. 000 0. 000
Sy 0. 000 0. 00
6. 63000 0. 000 0. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 15. 100 0. 000
TON 0. 000 0. 00
346. 49000 0. 000 0.00
0155 503-00024 Drilled Shaft (24 Inch) 60. 000 40. 000
LF 20. 000 5, 510. 00
275. 50000 60. 000 16, 530. 00
0160 503-00048 *Drilled Shaft (48 Inch) 126. 000 126. 000
LF 0. 000 0. 00
310. 23000 126. 000 39, 088. 98
0165 503-00054  *Drilled Shaft (54 Inch) 126. 000 126. 000
LF 0. 000 0. 00

396. 85000 126. 000 50, 003. 10



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22168-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0005 13:14: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 607-11580 Fence (Tenporary) 60. 000 60. 000
LF 0. 000 0.00
4.54000 60. 000 272. 40
0175 608-00000 *Concrete Sidewal k 112. 000 0. 000
5% 0. 000 0. 00
96. 16000 0. 000 0. 00
0180 608-00010 *Concrete Curb Ranp 101. 000 0. 000
SY 0. 000 0. 00
150. 16000 0. 000 0. 00
0185 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 0. 000 0. 00
115. 50000 0. 000 0. 00
0190 609-21011 *Curb and CGutter Type 2 (Section I-M 67. 000 0. 000
LF 0. 000 0.00
45. 07000 0. 000 0. 00
0195 609-21020 *Curb and CGutter Type 2 (Section Il-B) 518. 000 0. 000
LF 518. 000 23, 335.90
45. 05000 518. 000 23,335.90
0200 610-00020 *Medi an Cover Material (Patterned Concrete) 1, 798. 000 0. 000
SF 0. 000 0. 00
20. 79000 0. 000 0. 00
0205 612-00001 Delineator (Type I) 31. 000 0. 000
EACH 0. 000 0. 00
18. 48000 0. 000 0. 00
0210 612-00002 Del i neator (Type Il) 8. 000 0. 000
EACH 0. 000 0.00
20. 75000 0. 000 0. 00
0215 613-00206 *2 Inch Electrical Conduit (Bored) 8, 130. 000 8, 130. 000
LF 0. 000 0. 00
11. 55000 8, 130. 000 93, 901. 50
0220 613-00306 *3 Inch Electrical Conduit (Bored) 3, 134. 000 3, 067. 000
LF 0. 000 0. 00

11. 55000 3, 067. 000 35, 423. 85



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22168-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0005 13:14: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-01200 2 Inch Electrical Conduit (Plastic) 1, 289. 000 651. 000
LF 638. 000 7,081. 80
11. 10000 1, 289. 000 14, 307.90
0230 613-01300 3 Inch Electrical Conduit (Plastic) 835. 000 575. 000
LF 260. 000 3, 208. 40
12. 34000 835. 000 10, 303. 90
0235 613-07001  Type One Pull Box 12. 000 9. 000
EACH 3. 000 1,891.50
630. 50000 12. 000 7,566. 00
0240 613-07002 Type Two Pull Box 54. 000 1. 000
EACH 5. 000 4,491. 25
898. 25000 6. 000 5, 389. 50
0245 613-07003 Type Three Pull Box 9. 000 3. 000
EACH 2.000 2,478. 00
1, 239. 00000 5. 000 6, 195. 00
0250 613-07004 Type Four Pull Box 4.000 3. 000
EACH 1. 000 1, 608. 00
1, 608. 00000 4.000 6,432. 00
0255 613-07005 Type Five Pull Box 7.000 2.000
EACH 5. 000 10, 280. 00
2, 056. 00000 7.000 14, 392. 00
0260 613-10000 Wring 1. 000 0. 000
LS 0. 500 22,095. 00
44,190. 00000 0.500 22,095. 00
0265 613-13008 Lumi naire (LED) (8,000 Lunens) 4. 000 0. 000
EACH 0. 000 0. 00
965. 50000 0. 000 0. 00
0270 613-20200 Luminaire (Install Only) 8. 000 0. 000
EACH 0. 000 0. 00
232. 25000 0. 000 0.00
0275 613-50150 Secondary Service Pedest al 3. 000 0. 000
EACH 0. 000 0. 00

4,240. 00000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22168-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0005 13:14: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00011 Sign Panel (Cass I) 274.000 0. 000
SF 0. 000 0. 00
21. 95000 0. 000 0. 00
0285 614-00012 Sign Panel (Class Il) 41. 000 0. 000
SF 0. 000 0. 00
25. 41000 0. 000 0.00
0290 614-00014 Lighted Street Name Sign (Inst Only) 8. 000 0. 000
EACH 0. 000 0. 00
76. 75000 0. 000 0. 00
0295 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
456. 25000 0. 000 0.00
0300 614-70150 Pedestrian Signal Face (16) (Countdown) 24. 000 0. 000
EACH 0. 000 0. 00
403. 21000 0. 000 0. 00
0305 614-70336 Traffic Signal Face (12-12-12) 39. 000 0. 000
EACH 0. 000 0. 00
811. 69000 0. 000 0.00
0310 614-70448 Traffic Signal Face (12-12-12-12) 22.000 0. 000
EACH 0. 000 0. 00
925. 68000 0. 000 0. 00
0315 614-72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
23, 881. 00000 0. 000 0.00
0315 MATERI AL ALLOWANCE Traffic Signal Controller 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3. 000 12, 000. 00
0320 614-72860 Pedestrian Push Button 24.000 0. 000
EACH 0. 000 0. 00
1,171. 83000 0. 000 0.00
0325 614-72895  Vehicle Detection System (Single Canera) 1. 000 0. 000
EACH 0. 000 0. 00

6, 223. 00000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22168-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0005 13:14: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 614-72896 Intersection Detection System (Canera)(lnstall Only) 8. 000 0. 000
EACH 0. 000 0. 00
232. 25000 0. 000 0. 00
0335 614- 80000 Fl ashi ng Beacon 6. 000 0. 000
EACH 0. 000 0. 00
2, 209. 50000 0. 000 0.00
0335 MATERI AL ALLOWANCE Fl ashi ng Beacon Pol es 6. 000
EACH 0. 000 0. 00
1, 209. 00000 6. 000 7,254.00
0340 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
20, 080. 00000 0. 000 0.00
0345 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00
24, 220. 00000 0. 000 0. 00
0350 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
27,095. 00000 0. 000 0. 00
0355 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00
27,548. 00000 0. 000 0. 00
0360 614-84000 Traffic Signal Pedestal Pole Steel 12. 000 0. 000
EACH 0. 000 0. 00
955. 75000 0. 000 0.00
0360 MATERI AL ALLOWANCE Pedestrian Pol e 12. 000
EACH 0. 000 0. 00
604. 00000 12. 000 7,248.00
0365 614-87006 *Fi ber Optic Termination Panel (6 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
597. 00000 0. 000 0. 00
0370 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 175. 000 0. 000
LF 0. 000 0. 00

10. 21000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22168-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0005 13:14: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
796. 00000 0. 000 0. 00
0380 614-87320 Closed Circuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5,170. 00000 0. 000 0.00
0385 614-87321 Closed Circuit Television (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
928. 00000 0. 000 0. 00
0390 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 738. 00000 0. 000 0.00
0395 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
1,617. 00000 0. 000 0. 00
0400 614-87612 *Term nate Fiber Qptic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
416. 00000 0. 000 0. 00
0405 614-87693  *Ethernet Switch Type |11 1. 000 0. 000
EACH 0. 000 0. 00
9, 730. 00000 0. 000 0. 00
0410 625-00000 Construction Surveying 1. 000 0.776
LS 0. 000 0. 00
8, 990. 00000 0.776 6,976. 24
0415 626-00000  *Mbbilization 1. 000 0. 600
LS 0. 000 0. 00
83, 427. 00000 0. 600 50, 056. 20
0420 626-01113  *Public Information Managenent (Tier I11) 95. 000 62. 000
DAY 0. 000 0. 00
96. 50000 62. 000 5, 983. 00
0425 627-00008 *Modi fi ed Epoxy Pavenent Marking 102. 000 92. 000
GAL 0. 000 0. 00

375.57000 92. 000 34,552. 44



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22168-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0005 13:14: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 627-30405 *Preformed Thernopl astic Pavement MarKking 612. 000 0. 000
(Vord- Symbol) SF 0.000 0.00
17. 34000 0. 000 0. 00
0435 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 3, 871. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 32000 0. 000 0. 00
0440 630- 00000 *Fl aggi ng 70. 000 0. 000
HOUR 0. 000 0. 00
31. 20000 0. 000 0. 00
0445 630-00003 *Uni formed Traffic Control 120. 000 0. 000
HOUR 0. 000 0. 00
115. 56000 0. 000 0. 00
0450 630-00007 *Traffic Control Inspection 61. 000 44.000
DAY 17. 000 1,932. 22
113. 66000 61. 000 6, 933. 26
0455 630- 00012 *Traffic Control Management 95. 000 51. 000
DAY 14. 000 9, 563. 96
683. 14000 65. 000 44,404. 10
0460 630- 00015 *Uniforned Traffic Control Coordination 9. 000 0. 000
HOUR 0. 000 0. 00
28. 88000 0. 000 0. 00
0465 630-80341  *Construction Traffic Sign (Panel Size A) 36. 000 14.500
EACH 0. 000 0. 00
57. 78000 14. 500 837.81
0470 630-80342  *Construction Traffic Sign (Panel Size B) 34. 000 17. 000
EACH 0. 000 0. 00
57. 79000 17. 000 982. 43
0475 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
1, 386. 50000 1. 500 2,079.75
0480 630-80359 *Portabl e Message Sign Panel 40. 000 0. 000
DAY 0. 000 0. 00

98. 23000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0485 630-80360

0490

630- 80363

0495

630- 80364

0500

630- 80380

0505

630- 80393

0510

630- 85041

0515

700- 70010

0520

700- 70016

0525

700- 70082

0530 700-70111

C22168

SHEO16A- 043

22168-BID

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

Panel s

*Stackabl e Vertical

*Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/' A Furnish & Install Electrical Service

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

50. 000

EACH
40. 44000
25. 000

EACH
46. 24000
25. 000

EACH
46. 24000
154. 000

EACH
11. 56000
25. 000

EACH
28. 88000
30. 000

DAY
577. 80000
63, 500. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
15, 000. 000

FA
1. 00000
2, 500. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

21.
. 000
21.

77.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
77.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:14:31

AMOUNT

849.

890.

24

.00

.00

12

.00

.00

.00

.00

.00

.00



CONTI D: C22168

PCN: 22168-BID

PRQIECT SHEO16A- 043

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0535 700- 70380 F/ A Erosion Contro

CAT NO0400

0540 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 02/ 05/ 2021

ESTI MATE NO: 0005 13:14:31
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,581,638.51$%  108,114.63$ 586,572.11
1. 000 1. 000
EACH 0. 000 0. 00
1, 525. 00000 1. 000 1, 525. 00
CAT 0400  CURRENT AMT $ 1,525.00 % 0.00$ 1, 525. 00
PROJECT TOTAL CURRENT AMI $ 1,583,163.51$  108,114.63$ 588, 097. 11



